

SD73 Kamloops/Thompson 1701 Process for 2020-2021

- Tue Sept 1 Upload all documents to MyEd 73 Website
- Tue Sept 8 SBO email to all school administrators
- Thur Sept 10 P/VP Meeting (Counselling Steno?), ZOOM Support Session until noon
- Wed Sept 16 1701 Drop-in Support Session (ZOOM 1 – 4pm)
- Sept 10 to 18 School teams work on 1701 with supports
District Staff
School Web Verification Site
MyEd BC Reports
Documents on eHelp website and given out at training
- Thurs Sept 17 1701 Snapshot Trial Run (District centrally pulls data from MyEdBC and uploads to District Verification Website)
- Fri Sept 18 District contacts schools that have a significant number of errors
- Mon Sep 21 1701 Drop-in Support Session (ZOOM 8:30am – 4pm)
- Sept 21-25 Schools teams working through iterative process making corrections in MyEdBC
- Tue Sep 29 School Administrator completes the checklist, signs it and then emails to SBO (Dana Heyman)
- Wed Sept 30 District centrally pulls 1701 data “STD file” from MyEdBC for all schools
- Thu Oct 1 District uploads new data files for all schools to the Ministry Web Verification Application
- Oct 1 – 28 District staff review data and contact schools as needed
District staff makes corrections to data in the Web Application and notifies the schools to make the same changes in MyEdBC
- Oct 28 Final Changes are made to data in the Web Application
- Dec 15 Funding based on the Sept 30 snapshot arrives at the district