

SD73 Kamloops/Thompson

1701 Process for 2025-2026

- Thu Aug 28 Upload all documents to MyEd 73 Website (**MyED Team**)
- Thu Sept 8 SBO email to all school administrators (**Assistant Superintendent**)
- Thu Sept 11 P/VP Meeting (**Assistant Superintendent**)
- Thu Sept 11 1701 Snapshot Trial Run (District centrally pulls data from MyEdBC and uploads to Education Data Exchange (EDx) (**Carla**))
- Sept 11 to 25 School teams work on 1701 with supports (**MyED Team**)
- District Staff
 - Education Data Exchange (EDx)
 - MyEd BC Reports
 - Documents on eHelp website and given out at training
- Tue Sept 16 1701 Secondary Schools 1701 Support Session (ZOOM) (MyED Team)**
- Sep 17, 18 1701 Elementary Schools Support Session (ZOOM) (MyED Team)**
- Sept 18-24 **Schools** teams working through the iterative process making corrections in MyEdBC. Secondary schools work through EDx, elementary schools are guided by District Principal who monitors EDx for elementary schools.
- Fri Sept 15 District contacts schools that have a significant number of errors (**MyED Team**)
- Wed Sep 25 School Administrator submits 1701 data within EDx** (Jake will hold a training session on how to do this)
- Tue Sept 30 District centrally pulls 1701 data “STD file” from MyEdBC for all schools (**Carla**)
- Oct 1 – 27 District staff review data and contact schools as needed (**MyED Team**)
- District staff makes corrections to data in EDx and notifies schools to make the same changes in MyEdBC (**Dana** and **MyED Team**)
- Oct 27 Final Changes are made to data in Education Data Exchange (EDx) (**MyED Team**)